
amecf® AMEC Environment & Infrastructure Inc. 
15933 Clayton Road, Suite 215 

Ballwin, MO 63011 

telephone: 636-200-5100 
facsimile: 636-386-3804 

www.amec..com 

VIA Email 

April 9, 2014 

Mr. Jason Gunter 
Superfund Division 
U.S. EPA Region VII 
11201 Renner Blvd. 
Lene.xa, KS 66219 

Re: Progress Report - March 2014 
Focused RI/FS, St. Francois County, Missouri 

Dear Mr. Gunter: 

On behalf of the Respondents and pursuant to Article XII the Consent Orders for the above 
referenced project, enclosed please find the Monthly Progress Report for March 2014. 

Please call me if you have questions on this monthly progress report. 

William J Elzinga 
Project Manager 

Enclosure 
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PROGRESS 
REPORT 

March 2014 

Focused RI/FS St. Francois 
County, Missouri 

EPA Docket No. VII-
97-F-0002 

1. ACTIONS PERFORMED OR COMPLETED THIS PERIOD 

A. Finalization of database compilation 
B. Initiation of Eco and Human Health Risk Analysis 
C. Initiation of revision to CSM 
D. Obtain RiverMorph data from ELM for use in FS analysis 
E. Development of HECRAS model for use in delineation of target 

areas 

2. DATA AND RESULTS RECEIVED THIS PERIOD 

None 

3. SCHEDULED ACTIONS NOT COMPLETED THIS PERIOD 

None 

4. PLANNED ACTIONS FOR NEXT PERIOD 

A. Complete background concentration calculations 
B. Complete ecological and human health risk assessment 
C. Completion of HECRAS Analysis 
D. Completion of preliminary draft of Conceptual Site Model using 

prior draft and review of other data/documentation. 

5. CHANGES IN PERSONNEL 

None 

6. ISSUES OR PROBLEMS ARISING THIS PERIOD 

Some schedule delays were encountered with database compilation/management as 
original database provided to AMEC was not complete. Requested additional data 
from Integral and have reconciled issue. 

END OF PROGRESS REPORT 
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